# TestRail

PR3981 Remove unnecessary more info link in RUCSS pre-warmup copy

Project: WP Rocket
By Piotr Boniu, 6/1/2021 7:37 PM

## Run: Remove unnecessary more info link in RUCSS pre-warmup copy #3981

1 Passed
100% set to Passed

0 Blocked
0% set to Blocked

0 Retest
0% set to Retest

0 Failed
0% set to Failed

100%
passed

0 / 1 untested (0%).

|	
Milestone	3.9.0.1
Created On	6/1/2021
Completed	No

Activity

5/31/2021 – 6/1/2021:

1 Passed
100% set to Passed

0 Blocked
0% set to Blocked

0 Retest
0% set to Retest

0 Failed
0% set to Failed

Tuesday, June 01, 2021

Passed   Should remove the unnecessary more info link   Tested by Piotr B.

Progress

Since 6/1/2021:

Remaining Tests
100% of tests completed.

Remaining Effort
100% of effort completed.

Ideal Progress
0 days to go (forecast).

Forecasts & Estimates

Based on the current activity and forecasts, the projected completion date for the test run(s) is:

6/1/2021
High accuracy forecast

The test run(s) were started **32 seconds ago** (6/1/2021).

Completed: 100% (1/1)
Elapsed: 0h 0m
Tests / day: 1
Hours / day: 0

Metric	By Estimate	By Forecast
Completed	0h 0m	0h 8m
Todo	0h 0m	0h 0m
Total	0h 0m	0h 8m

Tests & Results

1. 3.9.0.1 (0)

1.1. RUCSS (1)

ID	Title	Status
T15963	Should remove the unnecessary more info link	Passed