



## PR5761 Clear root folder when WPML uses a directory for the default language

---

Project: WP Rocket

By Vasilis Manthos, 6/28/2023 7:58 AM

---

### Run: PR5761 Clear root folder when WPML uses a directory for the default language



**4 Passed**

100% set to Passed



**0 Blocked**

0% set to Blocked



**0 Retest**

0% set to Retest



**0 Failed**

0% set to Failed

100%  
passed

0 / 4 untested (0%).

|            |           |
|------------|-----------|
| Milestone  | 3.14.1    |
| Created On | 6/28/2023 |
| Completed  | No        |

# Activity



6/26/2023 - 6/28/2023:

- **4 Passed**  
100% set to Passed
- **0 Blocked**  
0% set to Blocked
- **0 Retest**  
0% set to Retest
- **0 Failed**  
0% set to Failed

Wednesday, June 28, 2023

|          |   |                      |
|----------|---|----------------------|
| Passed   | Should remove root files after the home page cache is cleared       | Tested by Vasilis M. |
| Passed   | Should remove cached files from the root folder when clearing cache | Tested by Vasilis M. |
| Passed   | Should clear the whole cache when enabling/disabling WMP            | Tested by Vasilis M. |
| Passed   | Should clear the whole cache when deactivating/activating WMP       | Tested by Vasilis M. |
| Untested | Should clear the whole cache when deactivating/activating WMP       |                      |
| Untested | Should remove root files after the home page cache is cleared       |                      |

Untested

Should remove cached files from the root folder when clearing

---

Untested

Should clear the whole cache when enabling/disabling WMPI

---

# Progress




Since 6/28/2023:


**Remaining Tests**  
100% of tests completed.

**Remaining Effort**  
100% of effort completed.

**Ideal Progress**  
-0 days to go (forecast).

## Forecasts & Estimates

 Based on the current activity and forecasts, the projected completion date for the test run(s) is: **6/28/2023**  
*High accuracy forecast*

 Completed:100%(4/4)  
Elapsed:0h 0m  
Tests / day: 4

The test run(s) were started **50 minutes ago**  
(6/28/2023).

Hours / day:2



Metric

By Estimate

By Forecast

Completed

0h 0m

2h 2m

Todo

0h 0m

0h 0m

Total

0h 0m

2h 2m

# Tests & Results



## 3.14.1 (0)

### 3rd party compatibility (0)

#### WPML (4)

| ID     | Title  | Status |
|--------|--|--------|
| T37624 | Should clear the whole cache when enabling/disabling WMPL's "Use directory for default language  | Passed |
| T37625 | Should remove cached files from the root folder when clearing the cache                          | Passed |
| T37626 | Should remove root files after the home page cache is cleared                                    | Passed |
| T37627 | Should clear the whole cache when deactivating/activating WMPL with "Use directory for default I | Passed |