






PR6218 Preload: Shouldn't cause timeouts when excluding private URLs

Project: WP Rocket

By Vasilis Manthos, 10/30/2023 11:49 AM

Run: PR6218 Preload: Shouldn't cause timeouts when excluding private URLs



	7 Passed 100% set to Passed
	0 Blocked 0% set to Blocked
	0 Retest 0% set to Retest
	0 Failed 0% set to Failed

100%
passed

0 / 7 untested (0%).


Created On

10/30/2023

Completed

No

Activity



10/30/2023 - 10/30/2023:

- 7 Passed**
100% set to Passed
- 0 Blocked**
0% set to Blocked
- 0 Retest**
0% set to Retest
- 0 Failed**
0% set to Failed

Monday, October 30, 2023

Passed	Should not process the attachment post type when excluding private URL	Tested by Vasilis M.
Passed	Should not preload URLs added in Never Cache URLs	Tested by Vasilis M.
Passed	Should not cause timeouts when there are many private posts	Tested by Vasilis M.
Passed	Shouldn't preload private new page	Tested by Vasilis M.
Passed	Shouldn't preload edited private page	Tested by Vasilis M.
Passed	Should remove private page from custom sitemap once processed	Tested by Vasilis M.
Passed	Should remove pages set as private from cache table once processed	Tested by Vasilis M.
Untested	Should not cause timeouts when there are many private posts	

Untested Should remove private page from custom sitemap once processed


Untested Should remove pages set as private from cache table once processed

Untested Shouldn't preload edited private page

Untested Shouldn't preload private new page

Untested Should not preload URLs added in Never Cache URLs

Progress



Since 10/30/2023:

- Remaining Tests**
100% of tests completed.
- Remaining Effort**
100% of effort completed.
- Ideal Progress**
-0 days to go (forecast).

Forecasts & Estimates



Based on the current activity and forecasts, the projected completion date for the test run(s) is:

10/30/2023
High accuracy forecast



The test run(s) were started **2 hours ago** (10/30/2023).

Completed:100%(7/7)
Elapsed:0h 0m
Tests / day: 7
Hours / day:3

Metric

By Estimate

By Forecast

Completed

0h 0m

3h 21m

Todo

0h 0m

0h 0m

Total

0h 0m

3h 21m

Tests & Results

Regression (0)

Preload (0)

<https://docs.wp-rocket.me/category/1232-preload>

Preload cache (6)

ID	Title	Status
T39401	Should not preload URLs added in Never Cache URLs	Passed
T39415	Should not process the attachment post type when excluding private URLs from preload	Passed
T39402	Shouldn't preload private new page	Passed
T39403	Shouldn't preload edited private page	Passed
T39404	Should remove pages set as private from cache table once processed	Passed
T39406	Should remove private page from custom sitemap once processed	Passed

3.15.4 (0)

Preload (1)

ID	Title	Status
T39407	Should not cause timeouts when there are many private posts	Passed