




PR4526 Exclude js.afterpay.com from Minify JS/ combine JS

Project: WP Rocket

By Mai Saad, 12/1/2021 3:25 PM

Run: PR4526 Exclude js.afterpay.com from Minify JS/ combine JS



Milestone

3.10.5

Created On

12/1/2021





Completed

No

Activity



11/29/2021 – 12/1/2021:

-  **2 Passed**
100% set to Passed
-  **0 Blocked**
0% set to Blocked
-  **0 Retest**
0% set to Retest
-  **0 Failed**
0% set to Failed

Wednesday, December 01, 2021

Passed	Should autoexclude js.afterpay.com from minify js	Tested by Mai S.
Passed	Should autoexclude js.afterpay.com from minify js	Tested by Mai S.
Untested	Should autoexclude js.afterpay.com from minify js	

Progress




Since 12/1/2021:

Remaining Tests
100% of tests completed.


Remaining Effort
100% of effort completed.

Ideal Progress
-0 days to go (forecast).

Forecasts & Estimates

 Based on the current activity and forecasts, the projected completion date for the test run(s) is:

12/1/2021
High accuracy forecast

 The test run(s) were started **2 hours ago** (12/1/2021).

Completed:100%(1/1)
Elapsed:0h 0m
Tests / day: 1
Hours / day:0



Metric

By Estimate

By Forecast

Completed

0h 0m

0h 14m

Todo

0h 0m

0h 0m

Total

0h 0m

0h 14m

Tests & Results



3.10.5 (0)

<https://github.com/wp-media/wp-rocket/milestone/118>

Minify JS (1)

ID	Title	Status
T23034	Should autoexclude js.afterpay.com from minify js	Passed

Generated with TestRail [test management](#) software – 7.2.4.1013

Report: Runs (Summary), by Gurock Software (Version 1)